DocuSign Envelope ID: 39A5013C-164C-4455-8A17-7EBD328DBEBS8

8/17/99

REVISIONS

TMP_@1Bnotes.dgn

QA/QC STAGE:

REVIEW:

CONCUR:
REVISE:

VERIFY:

MANAGEMENT STRATEGIES

THE OBJECTIVE OF THIS PROJECT IS TO REMOVE AND REPLACE THE US 29/601
NB & SB BRIDGES WITH A SINGLE BRIDGE USING A COMBINATION OF AN ON-SITE
DETOUR AND STAGED BRIDGE CONSTRUCTION WHILE MAINTAINING TWO LANES OF
TRAVEL IN EACH DIRECTION.

DURING PHASE I, TRAFFIC REMAINS IN ITS CURRENT PATTERN WHILE THE ON-SITE
DETOUR AND TEMPORARY BRIDGE ARE CONSTRUCTED TO THE NORTH OF THE SITE.

IN PHASE II, THE SB LANES ARE SHIFTED TO THE TEMPORARY DETOUR AND THE
TEMPORARY MEDIAN CROSS-OVER IS CONSTRUCTED FOR THE NB LANES TO BE
SHIFTED TO THE EXISTING SB BRIDGE.

PHASE III BEGINS WITH THE NB TRAFFIC SHIFTED ONTO THE SB BRIDGE USING THE
TEMPORARY MEDIAN CROSS-OVERS. AT THIS TIME THE EXISTING NB BRIDGE IS
REMOVED AND THE PROPOSED NB LANES ARE CONSTRUCTED AS MUCH AS POSSIBLE AWAY
FROM TRAFFIC WITH PARTIAL CONSTRUCTION OF THE PROPOSED BRIDGE. ONCE THE
BRIDGE AND ROADWAY ARE COMPLETED, PCB AND PAVEMENT MARKING ARE INSTALLED
AS MUCH AS POSSIBLE WITHOUT DISTURBING THE EXISTING TRAFFIC. AN ICT
ALLOWING THE EXISTING NB TRAFFIC TO BE PLACED IN ONE LANE OVER A WEEKEND
IS USED TO COMPLETE THE REMAINING SECTIONS OF PAVEMENT. TRAFFIC IS
IMMEDIATELY SHIFTED TO THE NEWLY CONSTRUCTED BRIDGE AND THE INSTALLATION
OF PCB COMPLETED.

PHASE IV BEGINS WITH THE REMOVAL OF THE EXISTING SB BRIDGE, CONSTRUCTION
OF THE THE CENTER SECTION OF THE PROPOSED BRIDGE AND AS MUCH AS POSSIBLE
OF THE SB LANES WITHOUT DISTURBING THE EXISTING TRAFFIC. LANE CLOSURES
TEMPORARY ALIGNMENTS ARE COMPLETED TO SHIFT SB TRAFFIC TO TEMPORARY
PATTERN ALONG FUTURE MEDIAN / ISLAND AREA. TEMPORARY PAVEMENT MARKING
IS PLACED AS MUCH AS POSSIBLE WITHOUT DISTURBING THE EXISTING TRAFFIC.
AN ICT ALLOWING THE EXISTING SB TRAFFIC TO BE PLACED IN ONE LANE OVER

A WEEKEND IS USED TO COMPLETE THE REMAINING SECTION OF PAVEMENT.

TRAFFIC IS IMMEDIATELY SHIFTED TO THE NEWLY CONSTRUCTED BRIDGE AND
PLACEMENT OF PAVEMENT MARKING COMPLETED.

DURING PHASE V, THE TEMPORARY BRIDGE IS REMOVED AND LANE CLOSURES ARE
USED AS NEEDED TO REMOVE THE TEMPORARY DETOUR AND COMPLETE THE WIDENING
AND RETAINING WALL ALONG THE OUTSIDE OF THE NB LANES. THE PROPOSED BRIDGE
IS COMPLETED AT THIS TIME. TEMPORARY PAVEMENT MARKING IS PLACED AND
TRAFFIC IS SHIFTED TO THE PHASE VI PATTERN.

WITH TRAFFIC SEPARATED INTO THE OUTERMOST LNAES IN EACH DIRECTION,
PHASE VI INCLUDES REMOVAL OF ALL PCB AND COMPLETION OF PROPOSED ISLAND
& MEDIAN WORK. THE PROJECT IS FINALIZED WITH THE PLACEMENT OF THE FINAL
LAYER OF SURFACE COURSE AND PLACEMENT OF THE FINAL PAVEMENT MARKINGS
AND MARKERS.
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GENERAIL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL DRAWINGS,
STANDARD DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE TO MEET FIELD
CONDITIONS, OR RESULT IN DUPLICATE, OR UNDESIRED OVERLAPPING OF DEVICES.
MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, COVERING OR REMOVAL OF
DEVICES, AS DIRECTED BY THE ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE

CONSTRUCTION PROJECT, EXCEPT WHEN OTHERWISE NOTED IN THE PLAN, OR
DIRECTED BY THE ENGINEER.

TIME RESTRICTIONS

A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:

ROAD NAME DAY AND TIME RESTRICTIONS

UusS 29 / US 601 MONDAY THRU FRIDAY
7:00 AM - 9:00 AM &

4:00 PM - 6:00 PM

B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL
EVENTS AS FOLLOWS:

ROAD NAME

US 29 / US 601
HOLIDAY

1. FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH TRAFFIC
VOLUMES, AS DIRECTED BY THE ENGINEER.

2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 7:00 A.M. DECEMBER 31ST
TO 6:00 P.M. JANUARY 2ND. IF NEW YEAR'S DAY IS ON A FRIDAY,
SATURDAY, SUNDAY OR MONDAY THEN UNTIL 6:00 P.M. THE FOLLOWING
TUESDAY .

3. FOR EASTER, BETWEEN THE HOURS OF 7:00 A.M. THURSDAY AND
6:00 P.M. MONDAY.

4. FOR MEMORIAL DAY, BETWEEN THE HOURS OF 7:00 A.M. FRIDAY
TO 6:00 P.M. TUESDAY.

5. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 7:00 A.M. THE DAY
BEFORE INDEPENDENCE DAY AND 6:00 P.M. THE DAY AFTER INDEPENDENCE
DAY .

IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR MONDAY
THEN BETWEEN THE HOURS OF 7:00 A.M. THE THURSDAY BEFORE
INDEPENDENCE DAY AND 6:00 P.M. THE TUESDAY AFTER INDEPENDENCE
DAY .

6. FOR LABOR DAY, BETWEEN THE HOURS OF 7:00 A.M. FRIDAY
TO 6:00 P.M. TUESDAY.

7. FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 7:00 A.M. TUESDAY
TO 6:00 P.M. MONDAY.

8. FOR CHRISTMAS, BETWEEN THE HOURS OF 7:00 A.M. THE FRIDAY BEFORE
THE WEEK OF CHRISTMAS DAY AND 6:00 P.M. THE FOLLOWING TUESDAY
AFTER THE WEEK OF CHRISTMAS.
C) DO NOT STOP TRAFFIC AS FOLLOWS:

DAY AND TIME
RESTRICTIONS

DURATION AND

ROAD NAME OPERATION

15 MINUTE INCREMENTS
FOR TRAFFIC SHIFTS

MONDAY - FRIDAY
7:00 AM - 9:00 AM &
4:00 PM - 6:00 PM

US 29 / US 601

D) DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OF TRAFFIC
OF AN OPEN TRAVELWAY UNLESS THE HAULING OPERATION IS PROTECTED BY
BARRIER OR GUARDRAIL OR AS DIRECTED BY THE ENGINEER.

APPROVED:
DATE: 1/8/2015

LANE AND SHOULDER CLOSURE REQUIREMENTS

E) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT
BEING PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE
IS NO LONGER NEEDED, OR AS DIRECTED BY THE ENGINEER.

F) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN
OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY
STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED
BY BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

G) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER
ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN OPEN
TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY
STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED
BY BARRIER OR GUARDRAIL.

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER
ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN
TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY
STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED
BY BARRIER OR GUARDRAIL.

H) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF
TRAVEL OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE
ACCORDING TO THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD
DRAWINGS OR AS DIRECTED BY THE ENGINEER. CONDUCT THE WORK SO
THAT ALL PERSONNEL AND/OR EQUIPMENT REMAIN WITHIN THE CLOSED
TRAVEL LANE.

I) DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN
OPEN TRAVELWAY, RAMP OR LOOP WITHIN THE SAME LOCATION UNLESS
PROTECTED WITH GUARDRAIL OR BARRIER.

J) DO NOT INSTALL MORE THAN ONE LANE CLOSURE, IN ANY ONE

DIRECTION, ON -L- (US 29 / US 601).

PAVEMENT EDGE DROP OFF REQUIREMENTS

K) BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF
EXISTING PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE
THAT HAS AN EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:

BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH POSTED
SPEED LIMITS OF 45 MPH OR GREATER.

BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH POSTED
SPEED LIMITS LESS THAN 45 MPH.

BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE
ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

L) DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN
OPEN LANES OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES. INSTALL
ADVANCE WARNING "UNEVEN LANES"” SIGNS (W8-11) 500 FT IN ADVANCE
OF THE UNEVEN AREA.

TRAFFIC PATTERN ALTERATIONS

M) NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY
TRAFFIC PATTERN ALTERATION.
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